


GGFD2501 SULPHUR TEMPORARY FIRE STATION



CONSTRUCTION 0% | START DATE: 2/24/2025 | COMPLETION DATE: 08/22/2025



Engineer: Meyer & Associates Inc.
Bid Date: 11/25/2024
Notice of Award: 12/9/2024
Bid Award Amount: 522,000
Contractor: Sam Istre Construction, Inc.
Notice To Proceed: 2/24/2025
Est. Sub. Completion Date: 8/22/2025

SCOPE OF WORK

This is for the remodeling of the temporary fire station due to sustained damage.

